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Request early submittal of Pond Water Interim Measures/Interim Remedial Action
Decision Document

Ned Hutchins, Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

The U.S. Department of Energy/Rocky Flats Office (DOE/RFO) is requesting from
EG&G, Inc. an early submittal of the Preliminary Draft Pond Water Management
Interim Measures/Interim Remedial Action IM/IRA) Decision Document from its
revised draft schedule of December 15, 1993, to November 22, 1993. The
Environmental Protection Agency and the Colorado Department of Health have
incorporated an Interagency Agreement milestone without DOE/RFQ concurrence for
the submittal of the Draft Pond Water IM/IRA document by November 22, 1993. In
order to facilitate further discussions with the regulators on the issues of the
appropriateness of the IM/IRA request, and dictated milestones, we will release the
document as it stands to the agencies.

DOE/RFO is fully aware that this Preliminary Draft IM/IRA document has not
undergone any internal review from EG&G, DOE/RFO, and DOE/HQ. The
November 22, 1993, deadline imposed by the regulatory agencies has impacted our
goal of attaining a quality, technically defensible document. Despite this, DOE
understands that EG&G and its subcontractor has made considerable effort in
developing a thorough Preliminary Draft IM/IRA document for pond water .
management. For now, a concurrent review of the Preliminary draft document will
occur with the regulatory agencies, DOE/RFO, DOE/HQ, and EG&G. DOE has
requested comments on the preliminary draft document by December 17, 1993, and
has requested a meeting with the regulatory agencies for December 20 or 21, 1993, to
jointly finalize a schedule for the IM/IRA document.

DOE would like to acknowledge EG&G and its subcontractor for their expedited
efforts in order for DOE to meet the November 22, 1993, milestone. Special
acknowledgment goes to Wanda Busby, Tye DeMass, Georgene Porter, and their
technical and editorial staff. Also special thanks to their subcontractor, Wright Water

Engineers, Inc.
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Contact Norma I. Castaneda at extension 4226, or Gail Hill at extension 3424 if you
should have any further questions regarding this draft IM/IRA document.
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